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Introduction 
 

The State of Rhode Island is committed to ensuring maximum transparency and accountability in using 
its Race to the Top (RTTT) funding to realize a single powerful vision: an education system that prepares 
all Rhode Island students for success in college, careers, and life. Pursuant to this commitment, the 
Rhode Island State Education Agency (SEA) will monitor each sub-recipient’s implementation of the Race 
to the Top initiatives as identified in each of the Local Education Agency (LEA) Scopes of Work (LEA 
SOWs) that were submitted to the Rhode Island Department of Elementary and Secondary Education 
(RIDE) on November 22, 2010 and approved by the U.S. Department of Education (ED) on April 8, 2011.  
While the primary sub-recipients are LEAs, RIDE will also monitor all vendors and contractors who are 
involved in supporting Rhode Island’s Race to the Top initiatives.  

The SEA and its 50 LEAs have jointly committed to manage and monitor the implementation of the RTTT 
initiatives and measure progress towards meeting our overarching student-achievement goals.  Both the 
SEA Scope of Work (SEA SOW) and the LEA SOWs are organized within a framework of five systems of 
supports: (1) Standards and Curriculum; (2) Instructional Improvement; (3) Educator Effectiveness; (4) 
Human Capital Development; and (5) School Transformation and Innovation.  It is the implementation of 
these systems of support by both the SEA and the LEAs over the four years of the RTTT grant that are 
undertaken to achieve our statewide goals. 

Purpose of the Performance Plan 
The performance plan has several key purposes: 

1) Assess the progress that sub-recipients are making toward meeting goals and identify  
 gaps in reaching goals; 
2) Track Rhode Island’s progress in implementing all five systems of support in the RTTT  

program initiatives and make informed decisions on redirections based on performance 
monitoring; 

3) Ensure that sub-recipients of RTTT funds have the internal controls needed to prevent  
fraud, waste, abuse, and that funds are spent on appropriate activities, aligned with 
approved budgets; to promote efficiencies, and achieve compliance with all applicable 
statutory and regulatory requirements;  

4) Identify effective practices and enable collaborative learning for outcomes among sub- 
 recipients to improve implementation of the RTTT initiatives identified in the LEA SOWs. 

This document describes the process that RIDE and the Office of Economic Recovery and Reinvestment 
(OERR)will collectively use in monitoring both programmatic outcomes and fiscal funding to achieve 
those outcomes. OERR is responsible for oversight and facilitation of all state activities associated with 
the American Recovery and Reinvestment Act (ARRA). 

The monitoring plan, its attachments, and schedule will be reviewed and revised periodically, as 
appropriate. This performance monitoring plan is submitted to comply with the Race To the Top grant 
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conditions, attachment T2 Phase 2 of the Race to the Top, Section O [September 24, 2010; modification 
letter to grantee April 14, 2011].  The performance plan submitted on April 28, 2011 was revised to 
include supplemental information requested by ED.    

Intent and Goal 
The intent of the performance monitoring plan is to move the SEA and the LEAs toward a system of 
managing data for results. RIDE and the LEAs have jointly committed to being accountable to one 
another on mutually agreed-upon goals.  They recognize that only by working together in partnership 
can we accelerate student achievement.  As stated in both the SEA SOW and the LEA SOWs: Our working 
relationship will be one of mutual accountability, regular cycles of reflection, monitoring of results, and 
providing ongoing feedback [page 5 SEA SOW; page 4 LEA SOWs]. 

Therefore the primary goal of the performance monitoring plan is to create the processes and supports 
that focus adult leadership and management practices on results for students.  The emphasis is on 
outcomes and quality of program implementation rather than simply ensuring compliance with a set of 
activities. The process will also include monitoring the fidelity of implementation through the creation 
and tracking of metrics for changes in district, school and/or classroom practice. These metrics will also 
be tied to measures of student achievement through the development and use of a “theory of outcome” 
model.  

The overall RTTT performance monitoring process will track implementation of our RTTT projects with 
LEAs, vendors, and contractors to ensure that they are being completed as outlined in the SEA and LEA 
Scopes of Work, contractors/vendors approved work scopes, and according to allocated budgets.  

Principles Guiding the Design and Development of the Plan 
The Rhode Island RTTT plan specified four key principles that guide our approach to supporting all 
participating LEAs: 

1) Transparent and timely communication on expectations and results is essential; 
2) Collaboration around challenging implementation issues is vital for achieving results; 
3) Building leadership capacity at the local level is necessary for sustainability; and 
4) Engaging state and national expert partners is necessary to support our work and  
 supplement our state capacity (Page A-30 RI RTTT application). 

These guiding principles are the underpinnings of the design of the performance monitoring plan. 

Engaging LEAs in the Design and Implementation of Performance Monitoring 
Interactions between RIDE and its LEAs are guided by the five principles stated in the SEA and LEA 
scopes of work, which emphasize a collaborative partnership built on a shared vision, mutual 
accountability, hard work, intensive problem solving, and ongoing communication.   

During the course of Race to the Top implementation, and specifically as it pertains to performance 
monitoring, RIDE and LEAs will work together to:  

• Plan and coordinate performance monitoring  activities that respect and balance the  
 time and effort of RIDE and LEA staff; 
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• Identify the appropriate participants in performance monitoring activities that will lead 
to enhancing leadership capacity for sustainability;  

• Minimize the burden of data collection and reporting; and  
• Evaluate the performance monitoring processes and make recommendations for  

improvement. 
 

In the development of this performance monitoring plan RIDE met with the “LEA Design Team” (which 
includes representatives of superintendents, principals, school committees, charter public schools, 
teachers unions, business managers, and technology directors) in February 2011 to get initial feedback 
on the concept and basic structure of the performance monitoring process. RIDE met with this group 
again in April 2011 to ask for additional feedback on a more detailed draft plan and to find out how we 
might best roll out the plan to LEAs.  RIDE will consult the LEA Design Team by electronic survey bi-
annually to gauge the effectiveness of RIDE’s communication and engagement with LEAs, including the 
engagement happening as part of the performance monitoring process. 

In May and June 2011 RIDE held meetings with the superintendents, assistant superintendents, 
curriculum directors and the RI Charter League to introduce the performance monitoring process and 
acquire feedback on the development of the process including protocols and tools. Further, all 
participating LEAs were asked to complete a survey for input on scheduling, LEA grouping and any 
suggestions to make this process a positive and successful opportunity.  This information has been 
incorporated into the design of the Collaborative Learning for Outcomes (CLO) process [see page 6]. A 
description of the CLO process (see Attachment A: LEA Collaborative Learning for Outcomes Process) 
was provided to all LEAs.  

Communicating the Performance Monitoring Plan to LEAs 
Upon receiving approval from ED on our performance monitoring plan, RIDE will share the approved 
plan with all participating LEAs. We will offer a series of webinars and in-person presentations, which 
may be combined with other RTTT-related meetings.  RIDE will seek feedback from its LEA Design Team 
on effective ways to build understanding of the requirements of the performance monitoring plan. The 
results of performance monitoring will be communicated by RIDE with all Rhode Islanders, through the 
use of RIDE website and other communication vehicles.  

Relationship of Rhode Island’s Monitoring and Federal Monitoring 
ED has developed a progress monitoring protocol that all Race to the Top state recipients will adhere to 
on a monthly basis.  RIDE will report a progress update via monthly phone calls in which key 
accomplishments and challenges of the month, tracking of goals, and timelines are discussed.  RIDE will 
also prepare a monthly narrative report in accordance with the RTTT protocols.   

Rhode Island will participate in a yearly on-site program review and stocktaking process.  Members of 
ED RTTT implementation team will travel to Rhode Island to meet with RIDE and selected Rhode Island 
LEAs.  RIDE will prepare deliverables as evidence that the SEA is working toward its goals in each 
assurance area.  The state will also produce an annual performance report in accordance with ED 
performance review protocols.  The RIDE performance monitoring of LEAs and other sub-recipients 
outlined in this document will inform the reporting it does to ED on overall progress in implementation 
and achieving the goals set forth in the approved State scope of work.   
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I. Components of Performance Monitoring: Program and Fiscal 
 
The RTTT performance monitoring plan provides an opportunity for RIDE to create an approach to 
monitoring that engages both the SEA staff and the LEA personnel in a collaborative and professional 
learning opportunity that emphasizes analysis of data, identifying effective practices and solutions, 
ensuring effective use of fiscal resources, and communicating progress in meaningful and accessible 
ways.   

Our overall performance monitoring consists of both programmatic and fiscal components that work 
together to provide a complete analysis of the progress that sub-recipients are making toward meeting 
their stated goals. Our system of monitoring sub-recipients builds on our effective web-based federal 
grants management systems that are used for all federal grants and launches a new approach to 
engaging with LEAs around performance monitoring and management for results. Both programmatic 
and fiscal staff work together to determine how well sub-recipients are doing in meeting their goals. 
Based on all information, gathered RIDE will determine when areas of non-compliance must be 
addressed.  Each of the components of our performance monitoring system is described below. 

A. Programmatic Monitoring of LEAs  
 

Collaborative Learning for Outcomes is a facilitated process that enables groups of LEAs to manage 
performance toward results by engaging in data-driven, problem-solving conversations with their peers 
and with RIDE. 

There are four core components of LEA programmatic monitoring that together create an accountability 
frame for RTTT implementation: 

• Annual Gap Analysis  
• Progress Update Reports (includes narrative and self-assessment components) 
• LEA Implementation Data Analysis Reports 
• Collaborative Learning for Outcomes (CLO) Meetings 

 
Through the CLO progress updates, data reports and regular CLO meetings, we will track progress in 
meeting the technical tasks agreed to in the LEA SOWs, manage performance towards results, share 
effective practices, and improve communication between RIDE and participating LEAs. The ultimate 
objective of CLOs is to provide a forum for collaboration in which LEAs gain clarity and receive support 
and advice from each other on the tactics and strategies for the broad implementation and use of 
systems being developed through Rhode Island’s Race to the Top work.  At its heart, this work is about 
sharing how to best close achievement gaps and raise student achievement in LEAs across Rhode Island. 
CLOs are about performance management and sharing implementation practices between LEAs and are 
not intended to be forums for RIDE to provide technical assistance. 

Each of the four components for progress monitoring is described below.  

The Annual Gap Analysis will be conducted by RIDE with each LEA at the end of each school year. The 
Gap Analysis consists of a two-part design that addresses gaps in student achievement outcomes as well 
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as gaps in LEA implementation capacity. For Part 1 of the Gap Analysis, RIDE will populate LEA data into 
a Student Performance Outcomes Gap Analysis Template. This data will be used during the Gap Analysis 
meetings with the LEA leadership teams to monitor progress towards the student performance goals set 
by each LEA and to reinforce the frame of the RTTT work in the context of improving student academic 
outcomes. For Part 2 of the Gap Analysis, all LEAs will work with RIDE staff and consultants to complete 
a carefully-designed gap analysis tool that will focus on implementation of all RTTT projects that are 
either (a) slated to begin during the upcoming school year, or (b) have already begun and will continue 
through the upcoming school year. Part of this gap analysis tool includes a likert-scale rating system for 
LEAs to score their implementation for each RTTT project (see Attachment B: Sample Gap Analysis Tool).  
Once each LEA has completed both their gap analysis and awarded implementation scores, RIDE staff 
will be able to analyze score trends across RTTT projects and across LEAs, as well as cross-reference the 
scores with short-cycle leading indicators of implementation collected through other performance 
management processes. With these cross-referenced data sets, RIDE will be more effective in isolating 
areas in which LEAs are struggling and be able to intervene in a timely manner. 

The Progress Update Reports

 

, consisting of narrative updates on implementation work as well as LEA 
self-assessments of progress, will be completed online and used to document LEA implementation work 
and support strong discussions in the CLO meetings. LEA RTTT leadership teams will complete this online 
report documenting their implementation progress and challenges relating to each System of Support 
prior to each CLO meeting. LEAs will also be able to list questions they have for RIDE and other LEAs in 
the online reporting system (See Attachment C: LEA Progress Report Template). Based on LEA feedback 
and strengthening accountability features, the LEA Progress Report Template includes a self-assessment 
dashboard feature on RTTT implementation.  These reports will also feed into the data analysis 
completed by RIDE.   

The LEA Implementation Data Analysis Reports will track relevant implementation data and will be used 
to document LEA implementation work, support strong discussions in the CLO meetings, and create 
shared expectations around measuring effective implementation. The implementation conversation will 
be grounded in and driven by data memos produced for each district prior to meeting.  Prior to each 
CLO meeting, RIDE will compile LEA-specific implementation data relevant to the System of Support that 
will be the focus of the upcoming CLO meeting.  The data will then be shared with participants prior to 
the meetings and analyzed during the meetings. These data memos will focus on leading, primary, and 
secondary data related to implementation. This data will form the basis of the CLO meetings, thereby 
enabling RIDE staff to closely monitor short and medium cycle data. Because this data review will 
happen within peer-driven conversations, RIDE will gain a deeper understanding of not only the data 
itself, but also LEA interpretations of the data. This additional understanding will enrich the performance 
monitoring function and make RIDE support more targeted and useful. Data will be drawn from RIDE 
implementation management data collection systems and (in future years) from the Educator 
Performance and Support System (EPSS) and the Instructional Management System (IMS) that are being 
built by RIDE using Race to the Top funding. The data memos produced for and through the CLO process 
will be augmented with LEA artifacts and local data that districts will be asked to collect and bring to 
each session. By collecting both state-level data around RTTT project implementation and locally-
generated implementation data or artifacts, RIDE will develop both a keen sense of the implementation 
level of each LEA and expand its own library of evidence for future performance management. 
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Coordinated by RIDE, LEA RTTT leadership teams will meet together in Collaborative Learning for 
Outcomes (CLO) meetings

The proposed groupings of LEAs and the proposed calendar for CLO meetings for September 2011 to 
August 2012 are contained in Attachment E: LEA Grouping and Calendar.  The overall performance 
monitoring timeline is illustrated in Table 1.  

 in small groups of LEAs on a ten week cycle (each group will meet once every 
ten weeks for a total of four to five meetings per year). The purpose of these meetings is to create a 
forum through which LEAs will share their experiences in implementing the Race to the Top SOW, 
problem-solve together and share what’s working with each other. RIDE has developed a CLO protocol 
to guide the meeting process (see Attachment D: CLO Protocol). The CLO process was designed to grow 
local capacity and create rich peer-to-peer networks from across Rhode Island. Heterogeneous district 
groupings were an intentional part of the CLO design and are intended to help promote a peer-driven 
culture that expects that all members are actively implementing the RTTT projects, collecting data on 
implementation, and sharing that data in a constructive, reflective, and informed manner.  CLO 
facilitators will be trained by UPD Consulting and come from existing RIDE staff that have strong 
knowledge in working with Rhode Island LEAs.  Districts will be expected to come to each CLO meeting 
having already reviewed the data memo and prepared to talk about their district’s data.  CLO meetings 
will be driven by the regular use of data in performance monitoring sessions that challenge LEA leaders 
to improve implementation practices based on data, shared experiences and peer input. Effective 
practices, lessons learned and other insights that develop through this process and that are shared in 
these meetings will be documented in an online system that will share the results of all CLO meetings. 
Participants will be able to access and add to content on this system, which will be organized by topic 
and searchable.  This creation of total transparency around RTTT implementation data will both help 
expose areas that are posing implementation challenges statewide and isolated, LEA-specific problems 
that can be more effectively addressed through the LEA group than from RIDE staff.  
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Table 1. LEA Programmatic Performance Monitoring Timeline 

  Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug 

Annual Gap 
Analysis 

            

Progress Update 
Report 

To be completed by LEA Leadership Teams prior to each CLO Meeting  

(4-5 times per year for each LEA, on a ten-week cycle) 

Data Analysis 
Report  

To be completed by RIDE Facilitators prior to each CLO Meeting  

(4-5 times per year for each LEA, on a ten-week cycle) 

CLO Meetings  Each group of LEAs will meet 4-5 times per year on a ten-week cycle 

Annual 
Performance 
Report 

                    RIDE
  

  

ED On-Site 
Review of RIDE 
implementation 
with selected 
LEAs  

                        

 

B. Fiscal Monitoring of LEAs  

Recordkeeping and Documentation 
RTTT funds are part of ARRA. As such, all RTTT funds must be spent with an unprecedented level of 
transparency and accountability. Accordingly, recipients of ARRA funds must maintain accurate, 
complete, and reliable documentation of all ARRA expenditures. The law contains very specific reporting 
requirements and requires that detailed information on the uses of funds be available publicly on 
www.recovery.gov. LEAs are required to adhere to all required ARRA and RTTT reporting requirements.  

LEAs account and track RTTT funds through Uniform Chart of Accounts fund numbers that are specific to 
Rhode Island’s RTTT application. This enables LEAs to account for revenue and expenses in their general ledger.  
 

LEA Budget Application Process 
RIDE utilizes AcceleGrants, a web-based grant management system to administer the fiscal components 
of the grant. Approved application reports are publicly available at 
http://www.eride.ri.gov/Accelegrants/. Also, available in AcceleGrants is the Race to the Top Budget 
Guidance, the Race to the Top Budget Instructions and the RTTT Assurances signed by each LEA. The 

http://www.eride.ri.gov/Accelegrants/�
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application approval process comprises of a fiscal review and a program review by a lead in each of the 5 
program support systems. The Finance Office oversees the overall process to assure all approved 
applications comply with ARRA guidance and regulations and approves the sub-awards. 

As indicated above, the LEA RTTT application is a consolidated budget structured around the following 
five support systems: 

1. Standards and Curriculum 
2. Instructional Improvement Systems 
3. Educator Effectiveness 
4. Human Capital Development 
5. School Transformation and Innovation 

 
LEAs were required to submit a budget for each RTTT system of support for the specific period of April 1, 2011 
through September 30, 2012, for direct funding only for reimbursement of activities aligned to the timelines 
and sequencing of the initiatives in the LEAs approved Scope of Work. The balance of the allocations will be on 
reserve for years three and four of the RTTT grant.  
 
Each LEA budget includes a direct allocation and a set aside. A direct allocation is funding an LEA will receive for 
reimbursement of costs incurred by the LEA for RTTT approved activities. A budget set-aside is LEA funds 
designated to support the costs incurred at the SEA for the design, development, and implementation of the 
five RTTT systems.  These funds will be allocated to LEAs, but RIDE will budget the funding and post 
expenditures for each LEA as funding is drawn down for reimbursements for approved activities. Some LEAs 
were allocated non-committed funds, which have not yet been earmarked for specific agreed-upon RTTT 
activities outlined in the LEA’s memorandum of understanding (MOU) and SOW.  Since the Title I, Part A, 
formula was used to determine the allocation of RTTT funds for each LEA, it allowed for some LEAs to receive 
more funds than the projected amounts needed to implement the RTTT plans. LEAs can submit a proposal in 
the form of an amendment to their budgets to include these funds through the AcceleGrants amendment 
process. 

LEA Cash Reimbursement 
Reimbursements will be made via cash request through the AcceleGrants process for the deliverables outlined 
in the approved LEA Scope of Work budget. This is consistent with other federal grant reimbursement cash 
requests at RIDE (similar to the SFSF reimbursement process), which includes compliance with ARRA reporting 
and state and federal monitoring requirements.  Cash reimbursements will be approved by program staff and 
finance staff, as received.  All professional development sessions held by RIDE will be documented, to track LEA 
attendance at professional development trainings for a cash reimbursement to be approved. Funds will be 
disbursed to LEAs based on actual expenditures, with the exception of design and development funds (see 
Attachment F: RTTT Cash Reimbursement Process).   
 
Funds for design and development will be set aside for costs incurred during the development of the support 
systems and will be managed through an internal budgeting process to be handled at RIDE.  RIDE will maintain a 
“RTTT fiscal tracking tool” that monitors how funds are allocated, set aside, budgeted, and spent. Although 
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managed at the state level, these are LEA funds, and the revenue and expenses will be accounted in the LEA’s 
general ledger.  RIDE ensures that LEAs document RTTT expenditures properly through ARRA reporting.  

Budget Adjustments and Amendments 
The budget amendment process is also managed through the AcceleGrants system requiring both program and 
fiscal approval.  An amendment to an approved budget application is required whenever there is including but 
not limited to the following: 
  

• Balance of unapplied RTTT funds appearing in the budget summary;  
• Anticipation that the approved RTTT plan, as currently designed, will not be fully implemented  

as expected, resulting in unexpended funds at the end of the grant period; 
• Change in the total amount of available funds that has caused the currently approved budget  

to exceed the total amount of available funds due to changes in the sequencing and timelines 
of the RTTT activities; 

• Change in the budgeted bottom line; 
• Cumulative anticipated change(s) within or among objects of expenditure (budget series) that 

 exceeds 10% of the total approved budget, or over $100,000.00, whichever amount is less;  
• Change in the scope, goals, and/or intent of the currently approved SOW;  
• Change in program activities and/or staffing that alters the scope, goals and/or intent of the 

 currently approved SOW; and/or 
• Changes that are required to correct any validation error messages that occur because of  
 changes in allocation amounts. 

Monitoring of Prime Recipients and Co-Prime Agencies 
Pursuant to Section 1512 of ARRA, the State has established the following processes for monitoring 
prime recipients (RIDE) and co-prime agencies (State agencies).   

Once notifications of funding allocations are made, each recipient is required to submit a spending 
proposal consisting with the following documents to OERR; Departmental Certification Letter, an 
Assessment Form, and a Budget and Justification Form. Each spending proposal must undergo both 
financial review and compliance review. 

Spending Proposal Review 

At the end of each month, OERR creates a series of financial reports, which are distributed to each State 
Agency receiving ARRA funds for review. Each State Agency must certify either (i) that the data 
contained in the report is accurate, or (ii) that review has revealed one or more inaccuracies or 
questions with respect to the data. After any inaccuracies are corrected, each State Agency must 
designate its finalized financial reports, which are published to the OERR website.   

Financial Reporting  

Section 1512(c)(3)(D) of ARRA requires prime recipients of ARRA-funded awards to provide “an estimate 
of the number of jobs created and the number of jobs retained by each ARRA-funded project or 

ARRA Job Reporting 
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activity”. The reporting Guidance from the Office of Management and Budget (OMB), which implements 
this provision of ARRA, requires prime recipients that receive funds pursuant to ARRA to report: (i) an 
estimate of the number of jobs created and retained, and (ii) a narrative description of jobs created.  

State agencies must report job data separately for each ARRA award. In addition, responsibility for job 
data reporting cannot be delegated to sub-recipients or vendors. Accordingly RIDE is responsible for: 

1. Collecting and aggregating jobs data from themselves, sub-recipients and vendors; 
2. Reporting jobs data to FederalReporting.gov; and 
3. Maintaining adequate documentation of jobs data for potential audits. 

 

At the end of each quarter, prime recipients must report pursuant to section 1512 of ARRA. OERR 
reviews the data submitted to FederalReporting.gov for quality and publishes a copy of each section 
1512 report to its website. Additionally, RIDE reviews the data submitted by sub-recipients to 
FederalReporting.gov for data quality.  

Section 1512 Reporting 

Monitoring of Sub-Recipients (LEAs) 
In addition to the monitoring steps outlined above for all recipients of RTTT, RIDE will supplement the 
monitoring process for LEAs receiving RTTT funds. RIDE has developed several processes in order to 
assure maximum transparency and accountability in the use of all federal funds.  

Sub-recipients are responsible for: 

ARRA Job Reporting 

1. Collecting and aggregating jobs data from themselves, sub-recipients and vendors; 
2. Reporting jobs data to RIDE timely and accurately; and 
3. Maintaining adequate documentation of jobs data for potential audits. 
 

At the end of each quarter, sub-recipients must report pursuant to section 1512 of ARRA. RIDE sends the 
LEAs a sub-recipient ARRA Award Inventory and a work plan prior to the end of the quarter. In the 
Inventory document each ARRA Grant Program will have a spreadsheet that lists by district the award 
amount, reimbursement amount, and the signed grant award date. RIDE reviews the data submitted to 
FederalReporting.gov for quality and documents the data quality review process. Additionally, OERR 
reviews the data submitted by sub-recipients to FederalReporting.gov for data quality.  

Section 1512 Reporting  

Each LEAs set-aside funds for design and development costs will be managed at the state level through an 
internal monitoring and budgeting process. These costs will be communicated to each LEA quarterly by RIDE, 
prior to the reporting period, for each LEA to report and account for the expenses in the LEA’s general ledger. 
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C. Monitoring of Non-Compliance and At-Risk Sub-Recipients 
 

RIDE has important oversight responsibilities and will monitor activities supported by RTTT to ensure 
compliance with all applicable federal requirements. If a sub-recipient fails to comply with the requirements 
governing these funds RIDE may take one or more enforcement actions, consistent with applicable 
administrative procedures, including the withholding or suspending, in whole or part, funds awarded under the 
program, or recovering misspent funds following an audit.  RIDE will determine sub-recipients that are at risk for 
non-compliance using information gathered from fiscal and programmatic reviews.  The tools and processes 
used for making the determination are described below.  

All sub-recipients that have been awarded RTTT funds will be subject to an annual self-assessment 
survey regarding RTTT implementation and supports received. A sub-recipient monitoring survey will be 
distributed to all sub-recipients who are required to complete the survey within 60 business days. This 
self-assessment survey is a tool for cross-checking with other fiscal information to determine their risk 
assessment.  

Sub-Recipient Self-Assessment Survey  

Within 90 days of receiving the survey results, all sub-recipients of federal funds may be subject to an 
annual risk assessment based on the following criteria: 

Risk Assessment  

1. Program compliance complexity 
2. Percentage of pass-through funds  
3. Award amount  
4. Findings during application or financial reporting process  
5. Single audit findings  
6. History of non-compliance  
7. New sub-recipient  
8. Sub-recipient has gone through significant changes in organizational structure or  
 infrastructure 

 
Criteria 1 to 3 apply to all sub-recipients of RTTT funds. Criteria 4 to 8 will be applied on an individual 
basis. Based on the results of the self-assessment survey and other fiscal monitoring information, sub-
recipients that are determined to be “High Risk” may be subject to additional reviews (e.g. on-site 
review).  

Monitoring of High-Risk Sub-Recipients  
RIDE auditors would conduct additional reviews as needed to high risk sub-recipients and compliance 
issues would be addressed in a manner consistent with RIDE policies.  

Prior to a desk review or on-site visit, RIDE auditors will require the sub-recipient to submit specific 
documentation such as: uses of funds, fiscal oversight, maintenance-of-effort, progress in the five 
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support systems as documented in the Collaborative Learning for Outcomes process, payroll and 
accounting, procurement and contracting protocols. Auditors will review the submitted documentation 
and interview programmatic and fiscal sub-recipients officials.  

Monitoring Evaluation and Follow-up  
Monitoring Report

After the desk review or monitoring visit, RIDE auditors will prepare a monitoring report that will contain 
a brief summary of the monitoring activities undertaken and a summary of findings, required corrective 
actions, and recommendations. A draft of the report will be transmitted electronically to the sub-
recipients within 60 business days of the desk review or on-site visit. Sub-recipients have 15 business 
days to review the draft report and provide any technical edits, prior to RIDE’s issuance of the final 
report.  

  

Sub-Recipient Response

Upon receipt of the final report, sub-recipients have 30 business days to respond to any required 
actions. RIDE auditors will review these responses and any other documentation provided to determine 
whether the response indicates that the actions that the sub-recipient has taken or proposes to take will 
ensure full compliance in the identified areas. Upon completion of this review, RIDE will send a letter to 
the sub-recipient approving or disapproving the proposed actions, noting any areas that require further 
action.  

  

If a sub-recipient is not able to demonstrate sufficient progress toward full compliance with issues 
identified in the monitoring report, or when such issues are so significant and pervasive that on-site 
verification by RIDE is required and a follow-up visit will be scheduled. Follow-up visits are individualized 
to address the specific needs and issues presented by each sub-recipients, and will address verification 
of the sub-recipient’s efforts to correct identified compliance issues.  

Follow-Up Activities 

Process for Supporting Compliance with the Scopes of Work  
Throughout the performance monitoring process, RIDE will make every effort to ensure that both LEAs 
and vendors and contractors have a clear understanding of what is expected with respect to tasks, 
deliverables, time-lines, and documentation. For LEAs, RIDE will review the implementation data reports 
for each system of support, examine the results of the progress update reports that are completed for 
the CLO meeting, and review budget expenditures for each system. Based on this review, RIDE will 
determine whether an LEA requires further support or intervention from RIDE regarding compliance 
with their RTTT implementation work. [See the earlier description of the four features of progress 
monitoring, page 7].  RIDE will determine whether a participating LEA is not meeting its goals, budget 
requirements, annual targets, conducting an unallowable activity or failing to fulfill other applicable 
requirements. [See non-compliance process described above].  At a minimum, the Race to the Top 
Oversight Team will review on a quarterly basis the results of the CLO meetings with LEAs and 
determine the set of actions to be taken with any LEA who is at risk for non-compliance. 
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The first step in this process will be done by directly communicating and meeting with the LEA RTTT 
leadership team responsible for implementation. RIDE program staff will work with the LEA to 
determining appropriate solutions to ensure successful implementation. In the event that an LEA will 
not implement the agreed upon solutions, identified tasks and/or commitments within the LEA’s SOW, 
RIDE will issue a formal written report outlining the options, implications, and conditions regarding the 
LEA withdrawal from the RTTT work. In the event this occurs, RIDE will contact ED regarding the 
necessary steps and approvals required when an LEA withdraws after the initial 90 day planning period.  

D. Monitoring of Vendors and Contractors  
 
RIDE project leads will be responsible for programmatic monitoring of vendors and contractors, 
(including any selected vendor or contractor that the awardees are using) including the developed 
deliverables, deadline adherence, and compliance with program objectives.  Upon vendor procurement, 
a set of deliverables and reporting mechanisms will be established in each contract.  Vendor sub-
recipients will be responsible for following the determined protocols for both programmatic and fiscal 
review. At minimum, vendors/ contractors will meet with their RIDE project lead and other key 
individuals on a quarterly basis, develop and submit work plans, and submit monthly reports. 
Performance monitoring meetings between RIDE and vendor/contractors will incorporate a review of 
successes and challenges, logistical issues, budgetary concerns, updates on deliverables and 
expectations for the next review meeting.  RIDE and the sub-recipients will collaborate in determining 
agenda items for each program review session.  The frequency of the programmatic review meetings 
will vary depending on the vendor/ contractor and the specific needs of each project.  However, 
consistent review through progress reports will supplement the review meetings.  Informal progress 
monitoring will occur through consistent communication with vendors and contractors by RIDE staff, as 
well as communication with districts being served by the vendor or contractor.   

The following persons will be present for each program review meeting: the RIDE RTTT project leads, 
RIDE oversight staff, RIDE fiscal personnel, vendor project point persons, service providers, and vendor 
project management staff.   Required documentation and reporting details will vary depending on the 
nature of each project. All written documentation and monitoring reports from vendors and contractors 
will be maintained in the Race to the Top documentation file. In addition, the Race to the Top Oversight 
Team will review on a quarterly basis all vendors and contractors progress in meeting SEA SOW 
timetable. 

  

II. State Education Agency (SEA) Supports for Implementing the 
Monitoring Plan 
 
The implementation of the RIDE Strategic Plan for Transforming Education in Rhode Island (2010) and 
the Race to the Top initiatives is overseen by the Commissioner’s Adaptive Leadership Team (page A-29, 
RTTT application).  This team is responsible for monitoring progress indicators in RTTT in order to make 
decisions regarding programmatic redirections, resource allocations, and staff members’ deployment to 
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ensure RTTT project implementation and engagement with LEAs.   The Adaptive Leadership team 
created an Internal RTTT Oversight team that consists of key project leads to oversee the 
implementation of the RTTT grant program which includes the development of the SEA SOW, LEA SOWs, 
performance monitoring plan, monthly reports to ED, and amendment submissions to ED, as needed. 
These management supports are designed to ensure that the results of fiscal and programmatic 
monitoring will be addressed by RIDE key leaders throughout RTTT implementation. Further, RIDE has 
engaged UPD Consulting, a company with expertise in performance management for results in the 
public sector, in designing the programmatic performance monitoring process outlined in this plan that 
RIDE will use with LEAs.  In addition to these internal SEA supports, RIDE has established an external 
advisory committee of engaged stakeholders, the RTTT Steering Committee, to support RTTT 
implementation, to review quarterly progress  on RTTT  implementation, and advise RIDE on issues 
related to improving implementation [page 12, SEA SOW; page A-38 application]. 
 
In planning our performance monitoring plan, two considerations were critical for the design: (1) shifting 
our traditional approach from compliance monitoring to a focus on student outcomes; and (2) a caution 
for not placing additional burdens on the LEAs with respect to data collection and paper reporting or 
increasing demands on LEAs for separate compliance monitoring efforts. As we continue to work on 
performance monitoring, RIDE is examining its overall state and federal monitoring obligations.  
Attachment G: RIDE’s Current Monitoring System Obligations illustrates the direction we are working 
toward as we implement RTTT monitoring. Over the length of the Race to the Top grant, the state will 
refine and adjust the performance monitoring system to strengthen integration and alignment with 
other federal and state monitoring processes.  
 
This performance monitoring plan is aligned with the outcomes and tasks for each of the five systems of 
support identified in the SEA SOW and the LEA SOWs.  As such, the implementation of the performance 
monitoring plan is guided by clear expectations and key individuals who will be responsible for ensuring 
that the performance monitoring plan is carried out with fidelity and adjusted as needed. 

Personnel and Consultants Responsible 
The following table lists the key individuals who will be responsible for planning, overseeing, and 
implementing the performance monitoring plan.  
 
Personnel and Consultants  Title 

Deborah A. Gist Commissioner of Education 

David Abbott Deputy Commissioner of Education 

Carolyn Dias Chief of Fiscal Integrity and Efficiencies 

Mary Ann Snider Chief of Educator Excellence and Instructional Effectiveness 

Andrea Castaneda Chief of Accelerating School Performance 

Mary-Beth Fafard RTTT Coordinator/ Strategic Planner 

Marliot Blanco Director of Finance 
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Nina M. Lennon Grant and Finance Officer 

Nicole E. Shaffer Strategic Relations Planner 

RIDE Facilitators  8 – 10 Education Specialists  

 Alaina Restivo RTTT Performance Management Executive  

Cali Cornell RTTT Executive Assistant 

UPD Consulting Performance Management/Progress Management Consultants 

 

III. Attachments 

A. LEA Collaborative Learning for Outcomes (CLO) Process 

B. Sample Gap Analysis Tool 

C. LEA Progress Update Template 

D. CLO Protocol 

E. LEA Grouping and Calendar 

F. RTTT Cash Reimbursement Process 

G. RIDE’s Current Monitoring System Obligations  
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LEA Collaborative Learning for Outcomes (CLO) Process 

As we begin the implementation of our Race to the Top work together, it is critical that we know that 
our work is producing the results we expect.  We all know that there is no “to-do” list that we can 
complete to be successful in our implementation. Success in our educational reforms supported with 
Race to the Top funding will require real-time learning, collaboration, and adaptation. We must 
frequently ask ourselves, “Are we delivering for our teachers and students?” and “If not, how do we 
adjust and learn from our experiences and those of our partner districts?” These are the objectives of a 
new process RIDE is developing as part of Race to the Top implementation monitoring and support: 
Collaborative Learning for Outcomes.  
 
Facilitated and coordinated by RIDE, the Collaborative Learning for Outcomes (CLO) process consists of 
regular meetings of small cohorts of Local Education Agencies (LEAs) during which the LEA Race to the 
Top Leadership Teams will engage in data-driven, problem-solving conversations with their peers. 
Through the CLOs, we will track progress, manage performance towards results, share effective 
practices, and improve communication between RIDE and participating LEAs.  
 
CLOs will enable small groups of LEAs to engage in performance management of their Race to the Top 
reform implementation efforts in each of the five Systems of Support. The Systems of Support are: 
standards and curriculum, instructional improvement, educator effectiveness, human capital 
development, and school transformation and innovation. CLOs will be driven by the regular use of data 
in performance monitoring sessions that challenge LEA leaders to improve classroom, school and 
district-level practices based on data, shared implementation experiences and peer input. While primary 
strategic problem-solving responsibility lies with LEA leadership teams, a RIDE facilitator will work with 
each CLO to coordinate the process, document lessons learned and facilitate the discussions for the 
duration of the process.   
 
The ultimate objective of CLOs is to provide a forum for collaboration in which LEAs will gain clarity and 
receive support and advice from each other on the tactics and strategies for the broad implementation 
and use of the systems being developed through Rhode Island’s Race to the Top work, not limited to 
monitoring the technical tasks agreed to in the Race to the Top LEA Scopes of Work. At its heart, this 
work is about sharing how to best close achievement gaps and raise student achievement in LEAs across 
Rhode Island. CLOs are about performance management and sharing implementation practices between 
LEAs and are not intended to be forums for RIDE to provide technical assistance. 
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Goals of the CLO Process 
• Provide small groups of LEA the opportunity to support each other in implementing their Race 

to the Top scopes of work through collaborative problem-solving discussions and sharing of 
effective practices 

• Support and develop LEA capacity to use data for performance management and accountability  
• Improve communication between RIDE and LEAs and between LEA leadership teams 
• Identify differentiated supports RIDE can provide LEAs in their Race to the Top implementation 
• Fulfill performance monitoring expectations from USED 
• Develop a shared understanding of how implementation of reform efforts impacts the 

achievement of goals from the Rhode Island strategic plan for education (Transforming 
Education) and the Race to the Top application 

 
Pre-Meeting Preparation & Post-Meeting Follow-Up 
Prior to each meeting, the RIDE facilitator will work with LEA teams and RIDE program staff to compile 
data relevant to the upcoming discussion. The facilitator will then share the data and analysis with the 
meeting participants a few days before the meeting. For example, if the focus of the group discussion of 
System of Support One (the implementation of the study of the standards and curriculum alignment 
work), data compiled for the meeting may include: numbers of educators trained from each LEA 
compared with the total to be trained, percentage of schools by LEA that are implementing aligned 
curricula on-schedule, etc. Note that these metrics also will likely be part of the internal RIDE EdStat 
process (especially at the beginning of the implementation process), which will simplify the data 
collection burden on both LEA and RIDE staff and will help ensure that everyone is on the same page 
regarding how to measure effective implementation.  
 
Once the implementation work is further along (probably in years 3 and 4 of Race to the Top 
implementation), data tracking progress on the student outcomes gaps identified through the LEA SOWs 
and the gap analysis process (including state assessment results and graduation rates) will also be 
discussed at the CLO meetings. 
 
As part of the federal requirement to document LEA implementation work and in order to support 
strong discussions in the CLO meetings, LEA RTTT Leadership Teams will complete an online report with 
the following three sections: 

• Documentation of the major implementation activities and challenges relating to all Systems of 
Support1

• LEA self-assessment of their progress on implementing all Systems of Support using an online 
dashboard with clearly defined components as the basis of the self-evaluation. 

 as preparation for the upcoming CLO meeting.  

• List questions they have for RIDE and other LEAs that can either be discussed at the CLO 
meeting or addressed through other communications.  

 
Using an online collaboration system, RIDE facilitators will be responsible for sharing meeting notes, 
posting the action steps and assignments determined during the meeting and to share this with 
participants so that everyone has a written record of what was discussed and what they are responsible 
for between that meeting and the next. 

                                                 
1 Note that LEAs implementing Support System Five (school transformation and innovation) will include all reports on progress 
on that system as a part of their regular reporting on transformation efforts in their PLA schools. 
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RIDE facilitators will also be responsible for working with the RIDE program staff directly after meetings 
as needed to share issues that are brought up during CLO meetings and to follow-up prior to the next 
meetings to determine what actions were taken between meetings (to enable report-backs to the LEAs 
as part of the performance management process).  
 
RIDE facilitators will also document best practices, lessons learned and other insights that develop 
through the process in the online system that will be developed to manage and document this process. 
Other facilitators and LEA team members will be able to access and add to content on this system which 
will be organized by topic and searchable (like how people use tags in blogs) so that there is open 
information and another forum for sharing what works across all LEAs in the state. 
 
In between meetings, LEA leadership teams are responsible for all assigned action items and for 
providing data (as needed) and updates for the upcoming meeting. Action items should not be make-
work or additional implementation responsibilities but should focus on improving strategies for 
implementing ongoing work with the intention of achieving improvements in on-the-ground practice 
and student outcome results. LEA Teams will be responsible for updating the status of each action step 
they were assigned as needed prior to the next meeting using the online collaboration tool.  
 
Meeting Logistics  
CLO groups will include approximately five LEA RTTT leadership teams. Meetings are attended by RTTT 
leadership teams from each of the participating LEAs, made up of two to five people from each LEA, 
determined based on LEA Scopes of Work in consultation with RIDE. Meetings will also be attended by 
the RIDE facilitator and a second RIDE staff person responsible for documenting the discussion and 
supporting logistical coordination. Meetings will be 2 hours long and meeting calendars will be set and 
shared far in advance. Meetings locations will be determined in such a way as to enable efficient travel 
for participants. 
 
Meeting Format 
Each meeting will follow a standard format, beginning with a scan of implementation progress across all 
Systems of Support and updates on action items from the previous meeting. The core of the meetings 
will be data-based discussions focused on the implementation of one System of Support. Meetings will 
have clear norms, processes and purpose. The schedule for which System of Support will be the focus of 
each CLO meeting, as well as the meeting dates/times and locations, will be predictable and known by 
all participants far in advance.  The core meeting topics will rotate so that each group covers multiple 
Systems of Support over the course of the year, as laid out in the schedule determined each year. 
 
Draft meeting agenda 

1. Welcome, Introductions and Review of Agenda. (10 minutes) 
2. Two-Minute Team Updates on RTTT Implementation. Review of progress each LEA is making on 

RTTT implementation work based on the self-assessment progress dashboard completed prior 
to each meeting. Each LEA will have 2 minutes to report-out on major areas of progress and 
concern, share chart showing self-assessment colors. (15 minutes) 

3. Follow-Up from Previous Meeting and Previously Submitted Issues or Questions. (25 minutes) 
4. Review of Data and Facilitated Discussion on Implementation of System of Support. (60 

minutes) 
a. Sharing of LEA-specific implementation data based on the LEA Implementation Data 

Analysis Report 
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b. Discussion of implementation plans, challenges and strategies for resolving barriers to 
implementation based on the Progress Update Reports (including questions for other 
LEAs) 

5. Review Next Steps and Action Items. (10 minutes) 
 
 
Preliminary Timeline 
 

 
 
Options for Grouping LEAs 
The grouping of LEAs for attending CLO meetings is being decided with LEA input. The following options 
are being taken into consideration and groupings will use a combination of these options as needed:  

• By LEA type (urban, urban-ring, suburban, charters, state schools) 
• By region or current collaborative association 
• By LEA size (grouping different size LEAs together or grouping similarly sized LEAs together) 
• By LEA preference (based on a survey) 

 

April-May 
2011

• Create LEA performance monitoring process
• Input on process from LEAs

June-
September 

2011

• Work with LEAs to orient them to the templates and the process
• Confirm the gap analysis data and plans with the LEAs

October -
November 

2011

• Launch the CLO process with all LEAs
• Document lessons learned, best practice examples and preliminary implementation status 

December 
2011-

August 
2012

• Continue to implement the CLO process with all LEAs on 10 week cycles
• Document lessons learned, best practice examples and implementation status 



ATTACHMENT B: Sample Gap Analysis Tool 
RI RTTT Performance Monitoring Plan 

1 
This is a working document that will be revised based on feedback gathered during the initial phase of the 
process.  

SAMPLE GAP ANALYSIS TOOL PART 1 
 
For the first part of the LEA RTTT Gap Analysis process, RIDE will populate LEA data into a 
Student Performance Outcomes Gap Analysis Template. Select tables and charts from this 
template are shown below. This data will be used during the Gap Analysis meetings with 
the LEA leadership teams to monitor progress towards the student performance goals set 
by each LEA and to reinforce the frame of the RTTT work in the context of improving 
student academic outcomes.  

 
 

District 1:  
Goals and Performance Measures 

2009 
Actual 

2010 
Actual 

2011 
Goals 

Difference 
2009 - 
2010 

Progress 
2009-2010 

Gap  
between 

2010 Actual 
- 2011 Goal 

Students entering the fourth grade will be 
proficient in reading on NECAP  75% 72% 78% -3%  -6% 

Students entering the fourth grade will be 
proficient in mathematics on NECAP 

64% 63% 66% -1%  -3% 

Students entering the eighth grade will be 
proficient in reading on NECAP 

78% 79% 80% 1%  -1% 

Students entering the eighth grade will be 
proficient in mathematics on NECAP   

59% 52% 60% -7%  -8% 

85% of students who first entered 9th grade 
4 years prior will graduate from high school 

80% 81% 81% 1%  0% 

77% of students who graduate from high 
school will enroll in an institution of higher 
education (IHE) within 16 months of 
receiving a diploma 

75% 75% 76% 0%  -1% 

90% of students who enroll in an institution 
of higher education will complete at least 
one year's worth of credit within two years 
of enrollment in the IHE 

80% 88% 82% 8%  6% 
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SAMPLE GAP ANALYSIS TOOL PART 2 
 

For the second part of the LEA RTTT Gap Analysis process, all LEAs will work with RIDE to 
complete an analysis of implementation capacity gaps using the tool below. The LEAs will 
complete the analysis for all specific RTTT projects that are either (a) slated to begin during 
the upcoming school year or (b) have already begun and will continue through the 
upcoming school year. The Gap Analysis Tool is designed to address the four LEA capacities 
that are identified in Rhode Island’s Basic Education Program Regulations: Leadership, 
Content, Infrastructure and Personnel Supports [G-12-2.3].  
 
This capacity gap analysis is aligned with the LEA SOW that asked LEAs to identify adaptive 
challenges for RTTT implementation. The RTTT projects have been mapped to the four LEA 
capacities to demonstrate the expectations for successful implementation of a particular 
system of support (see examples below of the four LEA capacities and the sample templates 
for the Study of the Standards and Model Curriculum Development projects).  
 
 

EXAMPLES OF THE FOUR LEA CAPACITIES USED IN THE GAP ANALYSIS 
Leadership • Central office and building leadership 

• Leadership structure and tenure 
• Distributive leadership structure, including assistant principals, 

department chairs, teacher leaders, instructional coaches, etc. 
• Leadership commitment to strategic plan 

Content • Academic standards 
• Curricula 
• Assessment instruments and sufficiency of assessment cycle 
• Cross-disciplinary connections 
• Instructional practices and quality of pedagogy 
• Lesson Planning 

Infrastructure • Organizational structure 
• Technology 
• Resources and materials 
• Planning time 
• Fiscal management and resource distribution 
• School calendar and schedule 
• District strategic plan and school improvement plans 

Personnel 
Supports 

• Teacher mentoring 
• Observation and evaluation instruments and processes 
• Technical support 
• Leadership support 
• Professional development 
• Parent and community engagement 
• System of student supports 
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Gap Analysis Tool: Study of the Standards 

 Weak (1) Strong (4) LEA 
Evidence 

BEP 
Evidence 

Readiness 
Score 

1      2       3       4 
Weak      Strong 

Avg. 
Score 

L
ea

de
rs

hi
p 

• Ownership of the Study of the 
Standards (SoS) work is not 
explicitly assigned to an individual 
or team. Participants are chosen 
randomly. 

• Participants are not aware of the 
purpose of Study of the Standards 
workshops and/or believe they are 
attending a “Train the Trainer” 
session. 

• Ownership of the Study of the Standards 
(SoS) work and transition to the CC has been 
assigned to an individual or team & 
stakeholders know of this designation so that 
participants in the SoS are selected 
strategically. 

• Participants are aware of the purpose of the 
Study of the Standards workshops, how it 
fits into their district plan and their role post- 
attendance.  

    
 
 
 
 
 

• Planning for implementation of the 
CC and SoS has not included 
principals and/or teacher leaders 
and there is no explicit plan for its 
implementation 

• Both principals and teachers have been 
engaged in SoS and in planning for 
implementation of the CC so that each 
school has a plan for gradual implementation 
of the CC 

   

• Principals are unaware of the 
relationship among the SoS, the 
transition to the CC, and the 
Educator Evaluation observations 
of practice 

• Principals understand the relationship among 
the SoS, the implementation of the CC and 
the Educator Evaluation observations of 
practice 

   

C
on

te
nt

 

• The SoS and the incremental 
transition to the CC is not currently 
district priority 

• The SoS and the transition to the CC is a 
district priority and clearly visible in the 
strategic plan and district budget 

    
 
 
 • Central office and building 

leadership do not have a multi-year 
plan for completion of SoS and the 
roll-out of the CC 

• Central office and building leadership have a 
multi-year plan for completion of SoS and 
the roll-out of the CC 
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In
fr

a-
 

st
ru

ct
ur

e 
• Staff are left to themselves to find 

and use resources and materials to 
support their understanding of the 
CC 

• Common planning time is not used 
to support the CC. 

• The district has identified specific tools and 
materials for staff to access to support the 
understanding of the CC 
 

• Common planning time is designed to 
support discussions and planning for 
implementing model lessons and units 
aligned to the CC 

    
 

Pe
rs

on
ne

l S
up

po
rt

s 

• LEA has not scheduled teachers to 
participate in the SoS training 

• LEA has fully scheduled teachers into the 
SoS training 

    
 
 
 
 
 

• LEA has no plan in place to scale 
up the SoS training to reach all 
educators 

• LEA has a viable plan for scaling the 
training throughout the district 

   

• LEA has not integrated SoS or 
implementation of CC into any 
short or long-term professional 
development planning  

• LEA has integrated SoS and implementation 
of the CC into the professional development 
and common planning plan for the 11-12 
academic year.  
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Gap Analysis Tool: Model Curriculum Development 

 Weak (1) Strong (4) LEA 
Evidence 

BEP 
Evidence 

Readiness 
Score 

1      2       3       4 
Weak      Strong 

Avg. 
Score 

L
ea

de
rs

hi
p 

• Leadership, at all levels, was not 
engaged in the planning and 
decision-making for curriculum  

• Leadership, at all levels, was included in 
the gap analysis study and decision to 
develop curriculum in a particular content 
area 

    

• Leadership does not participate in 
the leadership strand of the 
curriculum work, nor do they 
implement classroom 
walkthroughs 

• Leadership from the central office and 
schools participate in the leadership strand 
and implement classroom walkthroughs 

   

• The district has no plan or 
process for evaluating and 
revising the curriculum 

• The district has someone responsible for 
developing and implementing a process to 
implement, evaluate, and revise the 
curriculum over a specified timeframe. 

   

C
on

te
nt

 

• Teachers have little to no 
understanding of the content 
standards. 

• Teachers have studied the content 
standards deeply and are knowledgeable of 
the progressions of learning in each 
content area above and below the grade 
level they teach.  

    

• There are few or no opportunities 
to capitalize on cross-disciplinary 
connections. 
 

• Curriculum is based on resource 
availability or textbooks. 

• Curriculum does not include 
differentiation or strategies for 
ELL, special education or other 
populations. 

• Social Studies and/or Science and 

• Cross-disciplinary connections are made 
explicit and teachers work together to align 
integrated units of study that take 
advantage of these connections. 

• Curriculum is based on RI Standards first, 
with resources (including text) in support. 

• Curriculum includes support for all 
learners, including but not limited to ELL, 
special education and others.  

• Social Studies and/or Science and or 
Technical Subjects teachers are aware of 
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or Technical Subjects teachers are 
not aware or do not implement 
the CCSS for literacy in 
History/Social Studies, Science 
and Technical subjects. 

and implement in their instruction the 
CCSS for literacy in History/Social 
Studies, Science and Technical subjects. 

In
fr

as
tr

uc
tu

re
 

• District has not distributed the 
new curriculum documents 
  

• There are not enough materials 
for teachers to implement the 
curriculum 

• There is no dedicated time to 
review data and problem-solve 
around issues related to 
implementing new curriculum 

• Leadership has no multi- year 
plan for implementation of model 
curriculum. 

• District distributes either paper or 
electronic version of new curriculum to 
every effected educator in the district. 

• Every teacher and classroom has the 
materials needed to implement the 
curriculum 

• There is dedicated time for teachers and 
administrators to review data and problem-
solve around issues related to 
implementing the new curriculum 

• Leadership has a multi- year plan for 
implementation of model curriculum, 
including staffing, budget and strategic 
plan. 

    

Pe
rs

on
ne

l S
up

po
rt

s 

• Teachers are provided with no 
professional development or 
support to implement the new 
curriculum. 

• Teachers are provided with professional 
development (both content and pedagogy) 
and are well prepared to implement the 
new curriculum 

    

• Administrators do not monitor 
the implementation of the 
curriculum 

• Administrators are required to gather data 
to determine if the new curriculum is being 
implemented with fidelity 

   

• Families are not aware of the 
curriculum 

 
• Students performing below grade 

level are not provided with any 
support to close gaps. 

• Families understand the new curriculum 
and are aware of grade specific 
expectations for their children 

• Students who are not able to engage in 
curriculum at grade level are identified and 
given support 
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Rhode Island Race to the Top (RTTT) Progress Update 
LEA Performance Monitoring System 

 
The Collaborative Learning for Outcomes (CLO) process is the principal instrument of support and performance monitoring for LEAs in Rhode 
Island’s Race to the Top work. Coordinated by RIDE, small groups of LEAs will meet at least four times each year to share their experiences in 
implementing the Race to the Top reform efforts in each of the five Systems of Support (standards and curriculum, instructional improvement, 
educator effectiveness, human capital development and school transformation and innovation) and to problem-solve together. 
 
As part of the federal requirement to document LEA implementation work and to support strong discussions in the CLO meetings, LEA RTTT 
Leadership Teams will complete a Progress Update Report documenting their implementation progress and challenges relating to each of the 
Systems of Support currently being implemented at the LEA level. This report will be submitted online prior to each CLO meeting and will be 
used to generate some of the meeting content. The report also has a section where LEAs can list questions they have for RIDE and other LEAs 
that can either be discussed at the CLO meeting or addressed through other communications. LEA RTTT Leadership Teams are expected to come 
prepared to use this report as part of the CLO meeting discussions. 
 
LEAs should complete the Progress Update Reports to reflect not only their participation in the technical tasks outlined in the LEA Scopes of 
Work but to reflect all activities undertaken relating to the strategic use and implementation of the statewide systems developed through 
Race to the Top in Rhode Island. For example, “major implementation activities” for study of the standards should include not only numbers of 
educators participating in the state-provided trainings but plans, protocols and activities undertaken by the LEA to ensure that this knowledge 
(a) is shared with all educators in the LEA, and (b) is making a difference in school and classroom practices. 
 
For the self-assessment of implementation component of this progress update, please use the following color-key to indicate the status of 
implementation for each of the active RTTT projects: 

GREEN: Implementation of this project is on-track for timely implementation and there is evidence that the work is taking hold at the 
school and district levels 
YELLOW: Implementation of this project is delayed and more preparation or alternative strategies are needed for the work to take hold 
at the school and district levels 
RED: Implementation of this project is off-track for timely completion and there are significant barriers to implementation at the school 
and district levels 

 
LEA ONLINE SYSTEM WILL AUTO-POPULATE 
Date ONLINE SYSTEM WILL AUTO-POPULATE 
Reporting Period  ONLINE SYSTEM WILL AUTO-POPULATE 
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SYSTEM OF 
SUPPORT  
 

LEA ACTION PLAN 
IMPLEMENTATION STATUS 
Please use the following colors to label 
whether implementation of each of these 
projects is on-track (green), delayed 
(yellow) or off-track (red). Sample colors 
are included below. 

Key Accomplishments and Major Implementation 
Activities Undertaken in This Reporting Period 
Please include all activities undertaken relating to the 
strategic use and implementation of the relevant statewide 
systems developed through Race to the Top in Rhode Island. 
 

Implementation Challenges Encountered and 
Resolutions Developed in This Reporting Period 
Please include all challenges and resolutions relating to the 
strategic use and implementation of the relevant statewide 
systems developed through Race to the Top in Rhode Island. 
 

System of 
Support 1:  
Standards and 
Curriculum 

Study of the Standards: GREEN • [example] All designated teams of educators have 
completed training in study of the standards 

• [example] Copies of the common core state 
standards have been distributed to all relevant 
educators 

• [example] Teams have been selected for 
participation in science model curriculum 
development project 

 

• [example] School leaders are having trouble 
determining the best way to share the 
information from the study of the standards 
training attended by small teams with the other 
educators in the school—need help thinking 
through the most effective and efficient plans for 
how best to use PD and internal school resources 
to do this 

Model Curriculum Development: 
YELLOW 

System of 
Support 2:  
Instructional 
Improvement 

Formative Assessment: 

NOT APPLICABLE AT THIS TIME NOT APPLICABLE AT THIS TIME 

Interim Assessments: 
Instructional Management System 
Data Platform: 
Using Data Professional Development: 

System of 
Support 3:  
Educator 
Effectiveness 

RI Evaluation Design and 
Implementation: RED 

• [success here] 
• [success here] 

 

• [challenge here] 
• [challenge here]  
• [challenge here] 

System of 
Support 4:  
Human Capital 
Development 

Statewide Educator Recruiting 
Platform: GREEN 

• [success here] 
• [success here] 
• [success here] 

• [challenge here] 
• [challenge here]  

New Teacher Induction: GREEN 

System of 
Support 5:  
School 
Transformation 
and Innovation 

School Achievement Specialist: 

LEAs implementing Support System Five (school transformation and innovation) will include all reports on 
progress on that system as a part of their annual reporting on transformation efforts in their PLA schools. 

 

Turnaround Principal Corp: 
Summer Leadership Institute: 

Evaluation Implementation: 
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Questions for the Other LEA RTTT Leadership Teams: 

1. ______________________________________________________________________________ 
2. ______________________________________________________________________________ 
3. ______________________________________________________________________________ 

 
 
Questions for RIDE: 

1. ______________________________________________________________________________ 
2. ______________________________________________________________________________ 
3. ______________________________________________________________________________ 
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CLO Protocol to be Used at Meetings 
 
This Protocol is intended to guide the facilitator and the LEA leadership teams during the CLO meetings 
to: (1) Do a quick assessment of implementation; (2) Answer a series of questions; (3) Examine data that 
has been collected on implementation; and (4) Share practices and challenges faced. A version of this 
protocol will be created for every CLO meeting summarizing LEA-level implementation progress data, LEA 
self-assessment of implementation progress information and challenges and accomplishments submitted 
by LEAs in advance of the meeting. 

 

Race to the Top  
LEA Collaborative Learning for Outcomes (CLO) Meeting 

October 18, 2011 

Meeting Purpose  

 
To review current implementation of RTTT strategies in LEAs 

• Discuss current progress to goal 
• Identifies barriers to implementation 
• Collaborate with CLO members on potential solutions 
• Identify and assign action items, where applicable 

 

Agenda  

8:00 – 8:10 AM Welcome and review of agenda 
8:10 – 8:25 AM Two-Minute Team Updates: RTTT Implementation 
8:25 – 8:50 AM Follow-Up from Previous Meeting and Previously Submitted 

Issues or Questions 
8:50 – 9:50 AM Review of Data and Facilitated Discussion on Implementation 

of Standards and Curriculum Initiatives 
9:50 – 10:00 AM Review Next Steps and Action Items 

Attendees 

- CLO Group 2: District 1, District 2, District 3, District 4, and District 5 
- [TBD], RIDE Facilitator 
- Cali Cornell, RIDE Documenter 
- Elaine Budish, UPD 
- Andrea Castaneda, RIDE Chief of Accelerating School Performance 
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Two-Minute Team Updates: RTTT Implementation 

[This is an opportunity for each team to talk for two minutes regarding their RTTT implementation 
overall and to highlight major challenges or successes that they want to share. Facilitator can point out 
patterns across LEAs, such as in Educator Evaluation System implementation problems and seen in the 
table below. The content of this table is populated using the LEA’s self-assessment of progress on all 
active projects submitted prior to each CLO meeting.] 
 

  
Study of the 
Standards 

Model 
Curriculum 

Educator 
Evaluation 

System 
New Teacher 

Induction 
District 1 Delayed   Off Track Off Track On Track 
District 2  On Track Delayed   Off Track On Track  
District 3  On Track  On Track Off Track On Track  
District 4  Delayed  On Track  Off Track On Track  
District 5  On Track  On Track Off Track On Track  

 
 

1. What factors are driving the colors denoting project status in the table above? 
2. What challenges are common between LEAs? What challenges are shared by LEAs? 
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Follow Up from Prior Meeting and Previously Submitted Issues or Questions: 
Below are the questions you submitted for RIDE along with preliminary answers, as well as the updates 
you provided on action items from the previous meeting.  
 
The following questions for RIDE were submitted by you in your Self-Assessment Progress Report with 
preliminary answers from the project teams at RIDE. All questions and answers from every CLO group 
are also available on the CLO online site in the Q&A section 
(www.collaborativelearningforoutcomesri.com).  
 

1. When can we expect the copies of the common core state standards to be available and what is 
the process for receiving them? This question was submitted by District 3. 

a. Copies will be available beginning on July 1, 2011. You can call John Doe at RIDE at (401) 
222-5555 to arrange a pickup date and time. 

2. Question 2 for RIDE is….and was submitted by…. 
a. Preliminary answer #2 

3. Question 3 for RIDE is….and was submitted by…. 
a. Preliminary answer #3 

 
Updates on Action Items from Previous Meeting (New Teacher Induction (NTI) Program) 
 Who What By When Status Comments 
1 District 1 Set LEA policy for participation 

in the NTI Program 
10/1/2011 Completed Available through online 

collaboration site 
2 District 2 Meet with every principal and 

teacher leader to update them 
on NTI Program 

10/1/2011 Completed Used district staff meeting 
time 

3 District 3 Find funding to support 
additional induction coaches in 
Newport 

10/1/2011 Not Started Postponed working with 
school committee to re-
direct funds due extent of 
budget crisis that has 
recently come to light 

4 District 4 Address scheduling issues in 
implementing coaching 

10/1/2011 Completed Worked with New Teacher 
Center and RIDE to 
reschedule 

5 District 5 Develop a plan to align the 
existing coaching program for 
new teachers with the RTTT 
NTI Program  

10/1/2011 In Progress Stakeholder group met and 
developed preliminary 
plan—final plan will be 
completed by 11/30/2011 

 
 
  

http://www.collaborativelearningforoutcomesri.com/�
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Facilitated Discussion on Implementation of Standards and Curriculum 
Initiatives:  
[Narrative summary of the key accomplishments, major activities and challenges faced by each district as 
it pertains to the implementation of System of Support 1: Standards and Curriculum. This section includes 
all activities undertaken relating to strategic use and implementation of the relevant statewide systems 
developed through Race to the Top in Rhode Island and is populated using data RIDE is tracking as well 
as information submitted by the LEAs in the progress update reports completed prior to each CLO 
meeting.] 
 
Almost all districts have begun the process of training teachers and administrators on study of the 
standards. 

o District 4 has trained 75% of their teachers on Module 1, and 100% of administrators 
o District 1 has not begun the training, due to difficulties securing training space 
o District 5 has trained 25% of administrators, but have not begun teacher training 
o District 2 is an early adoption district, and has developed a plan for training all 

elementary and middle school educators in the common core state standards 
 
 
 
 
 
 
 
 
 
 
 
 

System of 
Support 

District Key Accomplishments 
& Major Activities 

Challenges Faced 

Standards and 
Curriculum 
 
- Study of 

Standards 
- Model 

Curriculum 
Development 

District 1 o All designated teams of educators 
have completed training in study 
of the standards 

o Copies of the common core state 
standards have been distributed 
to all relevant educators 

o Teams have been selected for 
participation in science model 
curriculum development project 

o School leaders are having 
trouble determining the best 
way to share the information 
from the study of the standards 
training attended by small 
teams with the other educators 
in the school—need help 
thinking through the most 
effective and efficient plans for 
how best to use PD and internal 
school resources to do this 

District 2 o Accomplishment 1 
o Accomplishment 2 
o Accomplishment 3 

o Challenge 1 
o Challenge 2 
o Challenge 3 

District 3 o Accomplishment 1 
o Accomplishment 2 
o Accomplishment 3 

o Challenge 1 
o Challenge 2 
o Challenge 3 

District # of Schools # of Educators 
to be Trained 

Educators 
Trained (#) 

Educators 
Trained (%) 

District 1 6 24 10 42% 
District 2 6 24 0 0% 
District 3 6 24 20 84% 
District 4 3 12 12 100% 
District 5 6 24 1 4% 
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District 4 o Accomplishment 1 
o Accomplishment 2 
o Accomplishment 3 

o Challenge 1 
o Challenge 2 
o Challenge 3 

District 5 o Accomplishment 1 
o Accomplishment 2 
o Accomplishment 3 

o Challenge 1 
o Challenge 2 
o Challenge 3 

 
Discussion Questions: 

1. What has been the most successful of the work you have done so far? What has been least 
successful? 

a. (Facilitator Note for Follow Up) District 3, it looks like you are having success 
communicating across all district stakeholders about the new common core state 
standards. Can you share what is working for you and what challenges you have been 
facing? 

 
2. When you look at the work you are doing to implement the standards and curriculum projects, 

what do you think are biggest barriers to success? What tools, resources and practices have you 
found to be the most successful in overcoming these barriers? 
 

3. How will you know that your work is delivering its intended outcomes and leading to 
improvements in student achievement? How will you measure this? 

 
Questions submitted in progress update reports for other LEA RTTT Leadership Teams: 

1. What are other small LEAs doing to monitor classroom implementation of the new common 
core state standards given that there are insufficient administrative resources (and knowledge) 
to visit every classroom? This question was submitted by District 5. 

2. Question 2 for other LEAs is….and was submitted by…. 
3. Question 3 other LEAs is….and was submitted by…. 
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LEA Groups for the Collaborative Learning for Outcomes (CLO) Process 

Preliminary CLO groupings were determined using a combination of the following grouping options: regional and/or current collaborative 
associations, LEA type (urban, suburban, charter, etc.), LEA size, and specific LEA requests. 

Group Members 

1 Chariho Coventry Exeter-West 
Greenwich West Warwick Westerly   

2 East Greenwich Jamestown Narragansett New Shoreham North 
Kingstown 

South 
Kingstown  

3 Barrington Bristol Warren Little Compton Middletown Newport Portsmouth Tiverton 
4 Burrillville Foster Foster-Glocester Glocester North Smithfield Scituate Smithfield 
5 Cranston Providence Warwick     
6 Central Falls East Providence North Providence Pawtucket    
7 Cumberland Johnston Lincoln Woonsocket    

8 BEACON 
Charter School 

Blackstone 
Academy Charter 

Davies Career 
and Tech DCYF The MET Paul Cuffee 

Charter 
RI School for the 

Deaf 

9 
Blackstone 
Valley Prep 

Charter 

Compass Charter 
School 

Highlander 
Charter School 

International 
Charter School 

Kingston Hill 
Academy 
Charter 

The Learning 
Community 

Charter 
Segue Charter 

 

 

 



Collaborative Learning for Outcomes (CLO) | 2011-2012 CALENDAR 

 SEPTEMBER 2011 
S M T W Th F S 
    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30  
 

 MARCH 2012 
S M T W Th F S 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 
 

CLO Group #1 
Tuesday, March 13, 8:00 – 10:00am 
CLO Group #2 
Tuesday, March 20, 8:00 – 10:00am 
CLO Group #3 
Wednesday, March 21, 8:00 – 10:00am  
CLO Group #4 
Tuesday, March 27, 8:00 – 10:00am 
CLO Group #5 
Wednesday, March 28, 8:00 – 10:00am 

     
CLO Group #1 
Tuesday, October 18, 8:00 – 10:00am 
CLO Group #2 
Wednesday, October 19, 8:00 – 10:00am 
CLO Group #3 
Tuesday, October 25, 8:00 – 10:00am  
CLO Group #4 
Wednesday, October 26, 8:00 – 10:00am 

OCTOBER 2011 
S M T W Th F S 

      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 20 21 22 

23 24 25 26 27 28 29 

30 31      
 

 APRIL 2012 
S M T W Th F S 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30      
 

CLO Group #6 
Tuesday, April 3, 8:00 – 10:00am  
CLO Group #7 
Wednesday, April 4, 8:00 – 10:00am 
CLO Group #8 
Tuesday, April 10, 4:30 – 6:30pm 
CLO Group #9 
Wednesday, April 11, 4:30 – 6:30pm 

     
CLO Group #5 
Tuesday, November 1, 8:00 – 10:00am 
CLO Group #6 
Wednesday, November 2, 8:00 – 10:00am 
CLO Group #7 
Tuesday, November 8, 8:00 – 10:00am 
CLO Group #8 
Wednesday, November 9, 4:30 – 6:30pm 
CLO Group #9 
Tuesday, November 15, 4:30 – 6:30pm 

NOVEMBER 2011 
S M T W Th F S 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30    
 

 MAY 2012 
S M T W Th F S 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   
 

CLO Group #1 
Tuesday, May 15, 8:00 – 10:00am 
CLO Group #2 
Friday, May 18, 8:00 – 10:00am 
CLO Group #3 
Tuesday, May 22, 8:00 – 10:00am  
CLO Group #4 
Wednesday, May 23, 8:00 – 10:00am 
CLO Group #5 
Friday, May 25, 8:00 – 10:00am 
CLO Group #6 
Wednesday, May 30, 8:00 – 10:00am 

     
 DECEMBER 2011 

S M T W Th F S 
    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 
 

 JUNE 2012 
S M T W Th F S 
     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 16 

17 18 19 20 21 22 23 

24 25 26 27 28 29 30 
 

CLO Group #7 
Tuesday, May 30, 8:00 – 10:00am  
CLO Group #8 
Tuesday, June 5, 4:30 – 6:30pm 
CLO Group #9 
Wednesday, June 6, 4:30 – 6:30pm 

     
CLO Group #1 
Tuesday, January 10, 8:00 – 10:00am 
CLO Group #2 
Wednesday, January 11, 8:00 – 10:00am 
CLO Group #3 
Wednesday, January 18, 8:00 – 10:00am  
CLO Group #4 
Tuesday, January 24, 8:00 – 10:00am 
CLO Group #5 
Wednesday, January 25, 8:00 – 10:00am 
CLO Group #6 
Tuesday, January 31, 8:00 – 10:00am 

JANUARY 2012 
S M T W Th F S 
1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30 31     
 

 JULY 2012 
S M T W Th F S 
1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30 31     
 

 

     
CLO Group #7 
Wednesday, February 1, 8:00 – 10:00am 
CLO Group #8 
Tuesday, February 7, 4:30 – 6:30pm 
CLO Group #9 
Wednesday, February 8, 4:30 – 6:30pm 

FEBRUARY 2012 
S M T W Th F S 

   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29    
 

 AUGUST 2012 
S M T W Th F S 

   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29 30 31  
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Race to the Top Cash Reimbursement Process 

Cash reimbursement requests from the Local Education Agency’s (LEA) come into RIDE through AcceleGrants, a 

web-based grant management system. These requests are aligned to the deliverables outlined in the approved 

Scope of Work budget. Below is a screen shot of the Grant Transactions home page in AcceleGrants, 

which illustrates the breakdown of each system of support budget.  

 

 

To submit a cash reimbursement request for Race to the Top expenditures, an LEA will select the 

appropriate system of support and AcceleGrants will then generate a new reimbursement request in the 

system. The expenditure reimbursement form will need to be completed by the LEA and submitted to 

RIDE. Below is an example screen shot of a new Standards & Curriculum cash reimbursement request.  
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The cash reimbursement includes RTTT grant information which was pre-populated by RIDE, such as 

CFDA number. This also includes the Uniform Chart of Accounts (UCOA) fund numbers which allows the 

LEA to track and account for the RTTT funds. After an LEA submits a cash reimbursement to RIDE, it is 

reviewed by both program and fiscal staff before approval. Grant transaction reports are publicly available 

and can also be found at http://www.eride.ri.gov/Accelegrants/. 

http://www.eride.ri.gov/Accelegrants/�


Current 
Compliance-

Based 
Monitoring 

System

System Based on 
Monitoring for 

Outcomes

EdStat and LEA 
Collaborative 
Learning for 
Outcomes 
Processes

RIDE’S CURRENT MONITORING SYSTEM OBLIGATIONS

BEP Regulations Monitoring*

Federal 
Fiscal CRP 

(Consolidated 
Resource Plan) 

Monitoring

State 
Regulations 
Monitoring

(High School, etc.)

Federal 
Programmatic

Monitoring (IDEA, 
Title I, II, III…)

RTTT 
Monitoring*

*Monitoring system currently in design phase.
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